
MEMORANDUM J 
TO: STEVE BISSET, DAC/FACILITIES 

FROM: TOM OVERTURF, MDRC/DEVELOPMENT~ 
MAY 7,1997 I. DATE: 

SUBJECT: PHASE1AITORRANCE 

1. Please consider this our Formal Request to implement the planned DAC move

out, demolition and remediation of the site located north of the DAC Loading Area 

at Building 66 up to the current fence line east of Building 41 and between Building 

1 and the east property line along Normandie. As you'll recall we've previously 

provided similar requests on March 19 and April 7' with plans and proposed 

schedules. 

2. Site area for demolition/remediation is approximately 475' x 365' or 173,000 S.F. 

or 4 acres with approximately 320' x 527' ultimately to make available to our Buyer 

(Vestar) and their tenant AutoNation (with the exception of a 120' deep loading 

area encroachment per your April14 memorandum). 

3. Attached plans, demolition agenda, summary of work, disposition matrix, task area 

and cost estimates (MDRC & DAC) and our proposed :schedule. 

4. The timing is extremely critical to allow time for finalizing plans, and replacement 

facilities, moving, demolition, remediation, and site preparation for a scheduled 

year-end Close of Escrow for the $17,000,000 sale. AutoNation plans to be in 

operation by September 1998 with the retail stores to open by December 1998. 

TAO: kk S:\Devmnt1Kistler\Tom0\KKT01938.doc 

Attachment 
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'~Mt 1: 41.9 A C. 450.000 SQ.FI'. 0.0 ROAD AC. 

AREA 2: 115.7 AC. 2,517.700 SQ.FI'. 12.6 ROAD AC. 
OFf liND 

TOTAL 157.6AC. 2,967,700SQ.FT. 12.6ROADAC. 

GROSS ACRES 170.2 
Existing development 2,419,000 Sq. Ft to be demolished 

net new development 548,700 Sq. Ft. 

*Projects in Area I are proposed to be developed in 
up to 12 individual lots 

NOTE: Building locations are conceptual and subject to 
revision prior to finalization of site plans. 

_,_Project Site Boundary 

0 Parcel Number 

t.OAC. Parcel Acreage Concept Plan 

0 400 BOO Feet 

Page_ 
PRELIMINARY WORKING DRAFT· Work-in-Progress 
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Note: Building locations are conceptual 
and subject to revision prior to 
finalization of the site plan. 
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Figure 7 
Conceptual Area 1-

Site Plan 

~~ELI~I~~~y ~O~~I~G DRAf"!" • Work-ln-~ro~r!~~ 



TORRANCE PHASE 1A DEMOLITION 
MEETING AGENDA MAY 7, 19~17 

Demolition drawings: 

1. Natural gas relocation and resizing of service (8" vs. ?"). 

2. Sanitary sewer to remain - need easement. 

3. Monitoring wells to remain - need easement. 

4. Domestic/fire water service to remain - need easement. 

5. Identify depth of pits (where known). 

Contract specifications: 

1. Review attached summary of work. 

2. Review exhibits, ie. 
•- Asbestos removal docs. 
•- Remediation of contaminated soil. 
• Rules and regulations for working on site. 
•- Etc. 

3. Review list of bidders: 
• CST 
• NASDI 

•·· 
·-

Schedule: 

1. Bid documents--- ---May 13, 1997 
2. Job walk------------May 14, 1997 
3. Bids due May 28, 1997 
4. Contract award------- June 0:2, 1997 

5. Demolition start- --June OH, 1997 

TOR9701# 
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, SUMMARY OF WORK 
SECTION 2.01 - A 

-
1. Demolition, removal and alterations as shown on the drawings including the 

following: 

a. Remove environmentally hazardous materials and unsanitary 

conditions. 
b. Remove all structures, equipment and materials, such as abandoned 

piping, conduit and wiring down to 4'-0" below grade or as described 

below: 
• Remove all abandoned transite water piping. 
• Remove entire smoke stack foundation. 
• RemoveChemical Etch concrete pits (approx. depth 8'). 

• Remover:oncrete pits (2) in B/40 (approx. depth 8'). 

• Existing sanitary sewer to remain inplac:e (protect). 

• All watermonitoring wells to remain inplace (protect). 

• Relocateexisting 8" natural gas line as shown on plans. 

c. Import of clean"fiil dirt as required to maintain ~grade and compact to 

90%. 

2. Patch. Repair and refdlish existing items to remain, to the specified condition 

for each material. 

3. Temporary shoring arm bracing of structures as required by OSHA. 

4. Barricades and protection of personnel and premises. 

5. Removal and storageaf reusable equipment and material. 

•· Emergency di~l generator - from B/41 to B/:2. 

•· Structural steel canopy - B/45 

6. Disposal of surplus llllllerial debris. 

7. Noise and dust abate lEnt (water truck). 

8. Remove all asphalt ara concrete from site. 

9. Remove B/1 canopy cad provide watertight exterior wall. 

10. Entrance to the site ~ be from Denker Street. 
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11. Security will not be required after demising fence segregating Phase 1 A 

demolition area from the on-going Torrance operations has been installed. 

12. All PCB transformers within Phase 1 A area are to be disposed of by the 

contractor. 

13. Rinstate from the pits is to be disposed of by the contractor. 

14. All equipment and material left within the Phase 1 A area will be salvaged 

by the contractor and applied against the demolition costs. 

15. A water connection point for dust control is provided at the existing back

flow preventer located at the Northeast corner of the property. 

TOR9701~ 
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MDRC PHASE 1 PROPOSAL-DISPOSITION MATRIX WORKSHEET 

DATE: 04/22/97 

AREAS AFFECTED IMPACT I DISPOSITION REQUIRED ACTION ASSIGNED ECD 
~Hazardous Materials Disposal Yard Relocate to other C6 area, (south parking lot, - Hazardous Materials Yard Relocation R. Tomko TBD 

box city, maintenance triangle storage area) - Update from Tomko on action R. Ekman 04/22/97 

Provide Master Schedule To determine relocation activities - Provide master schedule G. Powley 04/22/97 

Building 41 DAD&SC Parts Storage DAD&SC - DAD&SC to remove all items J. Brooks TBD 

Building 41 Plant-wide Air Supply Relocation of air supply required - MDRC to have walk thru with their G. Powley 04/22/97 
Engineer & P. Emory 

Building 40 Maintenance Stockroom Relocate to 2-UU-31 -Area selected 2-UU-31 S. Chandler On Hold 
On Hold per MDRC - MDRC might have layout change J. Marasco 04(22/97 

PRC Refrigerator & Freezer Req. Relocate devices to PRC area - Provide requirements to MDRC G. Hill Completed 
- Replace/relocate refer & freezer MDRC TBD 

Outside Commercial Tool Storage Relocation of small outside stored tools - Building 29 slab selected D. Frazier Completed 
- Site preparation plan G. Powley 04/22/97 

Building 21 Bottle House Relocation not required - Find area for minor items P. Emory 06/12/97 

Building 66-1 Transportation Relocate W. Paulson - Relocate to MD-95 office S. Chandler TBD 

Dispatch Office - Estimate for office completion J. Marasco 04/22/97 

Steam Slab Relocation not required - Remove DAC property S. Chandler 06/12/97 
- Drain system S. Chandler 06/12/97 
-Relocate equipment to C1 S. Chandler 06/12/97 

Hyde Waste Water Treatment Syst Relocation to be determined - RAE to contact C 1 with last chance R. Ekman 04/22/97 

Auxiliary Fire System Relocation/replacement of aux. fire system MDRC to determine disposition MDRC TBD 

flle:ravmatrtx. wbl P. Emory 04/16/97 

I 
I 

I 

l 
f 



TORRANCE-PHASE1A 
DEMOLITION AND RELOCATION 

AREA 

Emergency fire protection system: 
• · Design and permits 
• · Clear area • 
• · Construction 
•· Test and acceptance 

Compressed air system: 
• Design 
• Bid/constructiam 

HazMat disposal yard: 
•- Design 
•· Bid/constructi:IJ 
•· Relocation 

J 

PRC refrigerator/freezer(~~»< 12'): 
•· Procurement 1 

• Installation 
•· Relocation 

. 
Maintenance stockroomMO: 

!.· Relocation ·:: 

Boiler building B/41 : . 
•· Emergency ~I generator 
.. Relocation .l 

Commercial tooling: 
•- Level B/29 pad 
... Fence installaliDn 
.. Relocation 

Sub 

MDRC 
ROM 

$ 7,500 
1,000 

255,000 
2.50Q 

$266,000 

COMP 

May 30,97 
May 30,97 
June 26,97 
June 30,97 

$ 5,000 May 20, 97 
30.00Q June 06, 97 

DAC 
ROM 

$360,000 

Sub $ 35,000 (incl. in 8/41) 

750 May 16, 97 
3,400 May 23, 97 
2.50Q May 30, 97 

Sub $ 6,650 $8,140 

Sub 

$23,000 
5,000 

20Q 
$28,200 

May 23,97 
May 30,97 
May 30,97 

(incl. In B/40) 

Sub $ 1 ,500 May 22, 97 $40,000 

Sub 

$ 3,300 June 13, 97 
50Q May 23, 97 

$ 3,800 $140,000 

$ 13,000 May 02, 97 
1.000 May 07, 97 
5~000 May 29, 97 

Sub $ 19,000 $36,000 
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Bottle house B/21: 

• Relocation Sub $ 250 May 16, 97 (misc.} 

Transportation office B/66A: 

• Electrical $ 1,000 May 16, 97 

• Relocation 50Q May 16,97 
Sub $ 1,500 $7,700 

Steam slab: 
•· Relocation Sub $ 250 May 16,97 (misc.} 

Hyde Waste treatment: 
• Relocation Sub $ 500 May 23,97 (misc.} 

Misc.= $13.000 
Total $362,6510 $605,840 

The above MDRC ROM costs do not include any costs for DAC's in-house prep, 
rearrangements and computer/telephone efforts. 

TOR97015 
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lprtl Moy June J~ly - -
10 To ... - Durllll Slart Finish 13 20 27 4 11 IS 25 1 8 15 22 29 8 13 20 27 3 10 17 24 31 7 14 21 28 

EMERGENCY FIRE PROTECT. SYS S7d Mon ~1.W7 Tue 7/15197 

18d Mon ~1.W7 Wed517197 

IRUFM 1 ~·rC.C.w) 18d Wed 517/97 Fri 51311/97 

• Procurmerl 21 d Mon 612197 Mon 6/JQ/97 

f--a ClurAlu 

f--a Conotrudoon 

f-r"- T..UAccejUnce 

15d Man 5112197 Fri 51311/97 

14d Mon6/9/97 Thu6/26/97 

2d Fri 6127197 Mon 61301'97 

COMPRESSED AIR SYSTEM 48d Tue 4129197 Thu 713197 

f---,o-4-Dnign-. ----------·f--·,-4d r--Tue 4129197 Fri 5118/97 

11 Bid/A-d 5d Man 5119197 Fri 5123197 

~ con.trucbon -m Mon 5126197 Mon 8/9/97 

1---;,-- ---- ------- -- ------ ·-- -----
~ _HAZ_M_A_T_III_S_POS_AL_Y_ARD _____ -28d -Tue~7 

f----;-s -Design-.- -------
11d Tue~7 

f-;s ~------- -Bd Wed517/97 

1--- ---------- ----
17 Construction 5d Mon 5119/97 

5d Man 5128197 

11 

------.,. 
Thu 5129197 

Tue 516197 

Fri 5118/97 

Fri 5123197 

FriS/30/97 

·--

-
.. 

• 

-• 

-

1 

__ :_:-t-~-~-C_R_E-FRIGIF--RE-EZ_E_R----~-i----~-+----~_:_._.=_51519_7_:1-'-~.,.=-· _::_l9l9_:+-----i-l'•,,.- ·-=*==;•'----~ ·- --------j-;o;q Mon 5119197 . -Fri -5130/9--7 

24 R- ld Fri 5130197 Fri 51311/97 

----
21 

21 MAINTENANCE STOCKROOM 18140 14d Man 515197 Thu 5122197 ------ f-----
27 R- 14d Man 515197 Thu 5122/97 ... -- -----
21 

21 8141 -.Ell BLDG IOd Man 5112197 Fri 5123197 -1---;o -·-----
R- IOd Man 5112197 Fri 51ZJ197 -31 

--+---
32 COMMERCIAL TOOUNG :21d Thu 511/97 Thu 5129197 

33 L-BI29Pad 2d Thu 511197 Fri 512197 II 
34 Fence Reklclltion 3d Man 515197 Wed 517197 

~ f---;s --·------~ -- ----
ToolingR-.on 14d Mon 5112197 Thu 5129197 -31 Box/SI*W1gR- 14d Man 5112197 Thu 5129197 -37 

-----
38 8121 BOTTLE HOUSE 5d Man 5112197 Fri 5116197 • 31 R.-ron 5d Mon 5112197 Fri 5118/97 • ~ -- -------

41 8111·1 TRANSPORTATION 'IOd Man 515197 Fri 5118/97 • ------
42 EIKUicoiWCrri< 5d Man 515197 Fri 519197 • 43 R- 5d Man 5112197 Fri 5118/97 • 44 

45 STEAMSI.AII 5d Mon 5112197 Fri 5118/97 • 41 Relocotlon 5d Man 5112197 i --
Fri 5116197 • 47 

-----
41 HYDE WASTE TREATMENT 10d Man 5112/97 Fri 5123197 -41 R- 10d Man 5112/97 Fri 5123197 -10 

'&;- PHASElADeMDUTION ---- 1i2d -M;;,~ Tue 9130197 

12 Bid Doc..-s , d Mon ~7 Mon 5112197 

53 Bid/Award 1 Od Mon 5112/97 Fri 5123197 

14 Conslruclion Fonce 2d Thu 5129197 Fri 5130197 

55 Demolilron Fri 8129197 

~ AsboslooR·---------j 
Fri 7125197 

58d Tue 7115197 Tue 9130197 

Tosli Summary • P..,.ct 
Dale Mon 515197 Rolled Up Task 

•• R- Up Mileslone () 
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